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Time

Reviewer: Soheilifard, Saman 05-Oct-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 157 Date: 26-Aug-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 717

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower anchorage:
The following work was done on the ESW welds today:
- On weld 'R', surface repair welding was ongoing with 7018. This was fairly extensive because several
areas had a lot of underfill due to wire feed issues during the ESW weld. The preheat of the repair welding
was set at 400 degrees F. They used heat blankets on the shear plate on the opposite side of the weld,
and they were using a torch on the inside of the East shaft in the area that is behind and adjacent to the
weld. The repair was not yet completed at the end of the shift. The heat blankets were programmed to
continue the heat for 3 hours after the welding had stopped.
- QC continued to perform final VT and MT of the full length of the ESW welds.
- They were doing surface grinding on several ESW welds to correct issues found during VT of the welds.

Other work around the Tower anchorage:
- They were setting up additional fans to get better ventilation underneath the 13m diaphragm.
- They were torch cutting to remove ESW restraint brackets.
- They were grinding the copes at the starting sump areas of the ESW welds.
- They continued bolting the 18m and 23m struts and facades. See Sami Daouk's diary for a list of labor
and details.

*********
Other:
- I reviewed and approved diaries.
- I emailed ABF QC Manager Jim Bowers to remind him that we are still awaiting the repair procedure for
the restart area on weld 'R', and that this must be approved in writhing prior to starting any repair work in
the restart area.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 0.00 0.00 8.00

APP DEVAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 0.00 0.00 8.00

APP JEFFERY SOUZAIronworker 8.00 0.00 0.00 8.00
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FOR RORY HOGANIronworker 0.00 0.00 0.00 0.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00
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